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Request approval of an addendum to a professional services contract with
Superstition Foothills Consulting Services Inc. for plan review and
inspections of the Cox Extendable Optical Network (EON) project.

200801 10PWDRO!I UNDERGROUND UTILITIES (0810)
PROJECT NO. 6702711

Yes

Addendum for an amount not to exceed $59,250, subject to the execution of
the final written addendum. The original contract amount of $90,750, plus
approval of this addendum will increase the contract to $150,000.

DONNA RYGIEL, ENG. CONTRACT ADMINISTRATOR (x8520)
JIM BOND, PRINCIPAL CIVIL ENGINEER (x8897)

ANDY GOH, DEPUTY PW MANAGER/CITY ENGINEER (x8896)
ANDREW CHING, CITY ATTORNEY (x8575)

Sufficient funds have been appropriated in Capital Improvement Fund No.
6702711, Cox Communications will reimburse the City on a monthly basis
for this contract.

Approve addendum

This addendum is needed to continue plan review and inspections for Cox’s
deployment of their Extendable Optical Network (EON). The EON project
was implemented on September 1, 2006, with a proposed completion during
the fourth quarter of 2007. Cox Communications has extended their
completion date through the first quarter of 2008.

The fee of $59,250 was negotiated by staft and is considered reasonable for
the scope of services. Cox Communications has agreed to reimburse the City
up to the full contract amount.

This approval is conditioned upon execution of final written contract

documents and approval of required contract submittals.

Approved by Glenn Kephart, Public Works Manager
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8088497
CITY OF TEMPE, ARIZONA
PUBLIC WORKS DEPARTMENT
DIVISION OF ENGINEERING
CONSULTANT AGREEMENT

ADDENDUM NO. ONE

PROJECT NO. 6702711

PROJECT NAME: COX EXTENDABLE OPTICAL NETWORK (EON)

This AGREEMENT made and entered into on the __10™ _ day of _January _ 2008,
by and between the CITY OF TEMPE, ARIZONA, a municipal corporation, hereinafter called the

CITY and SUPERSTITION FOOTHILLS CONSULTING SERVICES, INC., hereinafter called the

CONSULTANT amends the original Agreement made and entered into by and between the same

parties on November 2, 2006 (C2006-274).

For and in consideration of the mutual covenants and conditions hereinafter
contained, it is agreed by and between the CITY and the CONSULTANT as follows:
I. The original Agreement shall be extended to cover:

Additional construction administration services per Exhibit “A” attached.

II. The services for the extension shall be the same as those stipulated under the

eriginal contract.



II. Payment for services described in this Agreement Addendum shall be based
on hourly rates established in the original Agreement. Total compensation for services performed
shall not exceed $59,250.00, which shall be payment in full for all labor, equipment, materials and
supplies needed to perform these services.

All other provisions of the original contract Schedule of Payment Section shall

apply to this Addendum.

Cost Analysis: Professional Services Reimbursables Total
Initial Contract Amount $90,750.00 $0.00 $90,750.00
Previous Addenda $0.00 $0.00 $0.00
This Addendum $59,250.00 $0.00 $59,250.00
NEW CONTRACT AMOUNT $150,000.00

IV. The CONSULTANT shall proceed with the work immediately upon

execution of this Agreement Addendum and shall be completed by March 31, 2008.

V. All other provisions of the original Agreement where not inconsistent with

this Addendum shall remain binding on the parties hereto.



Cox Extendable Optical Network (EON)
Project No. 6702711

IN WITNESS WHEREOF, the parties hereto have executed this Agreement this day

of , 2008.

CITY OF TEMPE, ARIZONA

By
Mayor
By
Public Works Manager
ATTEST: Recommended By:
City Clerk Deputy PW &I,aﬁager/City Engineer

APPROVED AS TO FORM:

City Attorney

The CONSULTANT warrants that the person who is signing this Agreement on behalf of
the CONSULTANT is authorized to do so and to execute all other documents necessary to
carry out the terms of this Agreement.

CONSULTANT
Superstition Foothills Consulting Services, Inc.

Name

Title

Federal I.D. No. /Social Security No.

Certified to be a true and exact copy.

Karen M. Fillmore
Records Specialist
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November 30, 2007

Mr. Jim Bond, P.E.

Principal Civil Engineer

Private Development & Utility Permit Inspections
City of Tempe Public Works

33 East Fifth Street

Tempe, Az.

Subject: ADDENDA #1
COX EON Project Inspection / Plan Review Services
Project #6702711 / EN A000 8088497
Increase Contract Amount to NTE: $150,000.00

Dear Jim,
This Addenda #1 addresses additional time and work estimated by COX EON Project

Representative on July 9, 2007. It is now estimated that this project will extend through
the 1*' quarter of 2008, at about the same work effort as present.

Therefore, Superstition Foothills Consulting Services, Inc. (SFCSI) is submitting this
proposal, for Addenda #1, to increase the existing contract amount of $90,750.00 by
$59,250.00. This increase represents an additional 99 workdays at 7 hours per day for a
total of 693 manhours of utility inspection and plan review services at the contract rate of
$62.50 per hour.

In addition, we request the Contract Time be extended 141 calendar days, from
November 11, 2007 to March 31, 2008.

vThe terms of the initial contract, entered into on Nov. 16, 2006, will remain the same.
Best Regards,

Peggy (wen
SFCSI President

CC: File COT-0601 W
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